
BRAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@fyi.net 

Via Electronic and First-Class Mail 

June 9, 2011 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for May 2011 

US EPA RECORDS CENTER REGION 5 

I llllll lllll lllll lllll 111111111111111111 r 

428798 

North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during May 2011. 

1. Activities Completed During This Reporting Period 

A. On May 9, 2011, the Group submitted the April 2011 monthly progress report 
to USEP A with copies to the Michigan Department of Environmental Quality 
(MDEQ). 

B. The Group reviewed and prepared responses to comments from MDEQ 
regarding the County Drain #30 Sediment and Soil Sampling Study Report 
(submitted August 5, 2011) and the Groundwater Delineation Study Report 
(submitted August 13, 2011). 

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or other test data during the May 2011 
reporting period. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
May 2011 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. The Group will respond to the MDEQ comments provided by USEPA 
regarding the County Drain #30 Sediment and Soil Sampling Study Report and 
Groundwater Delineation Study Report. 

B. The Group will respond to any comments provided by USEP A regarding the 
Technical Memorandum documenting the connection of properties to the 
municipal water supply system and the associated abandonment of private 
wells (submitted September 24, 2011 ). 

C. The Group will review the draft Restrictive Covenant for the Western Lagoon 
Area property, prepared in accordance with Appendix E of the Consent 
Decree, with respect to the latest Michigan Model Restrictive Covenant and 
Guidance Form. 

-- - ------

5. Progress and Schedule Report 

A. The near-term project schedule depends on the resolution of comments 
received regarding the County Drain #30 Sediment and Soil Sampling Study 
Report and Groundwater Delineation Study Report. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the May 2011 reporting period. 
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7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the May 2011 reporting period. 

* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
. rausch 

Project Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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